

Project Schedule

The development of the UFMP will take place over the next several months, with a public draft expected to be released for community input by August 2025. The community survey will be open from April through June 2025, and other community engagement events will take place from April through August. The Final draft of the UFMP is expected to be completed by September 2025.

Tasks						
	Apr	May	June	July	Aug	Sept
Task 4: Community Engagement						
Task 4.1: Public Outreach Plan						
Task 4.2: In-Person Engagement	Event 1	Event 2	Event 3		Open House	
Task 4.3.1: Online Survey	Online Survey Open					
Task 4.3.2: Working Group			WG 1	WG 2	WG 3	
Task 4.3.3: Social Media and Supporting Materials	Social Media and Supporting Materials					
Task 4.3.4: Ongoing Outreach Strategies				Ongoing Outreach Strategies		
Task 4.5: City Webpage	City Webpage				Website Updates	
Task 4.6: Residents - How to Care for Urban Trees Manual					Urban Tree Manual	
Task 5: Urban Forest Management Plan						
Task 5.1: Outline		Outline				
Task 5.2.1: Strategic Plan Framework			Strategic Plan			
Task 5.2.2: Implementation Plan				Implemen. Plan		
Task 5.2.3: Monitoring Plan				Monitoring Plan		
Task 5.3: Administrative Draft		Admin Draft				
Task 5.4: Public Draft					Public Draft	
Task 5.5: Final Draft						Final Draft